
Friday March 
17, 2006 
 
Retap of 
transformers now is 
scheduled for 
Monday 
 
Dunk Tests on 
foamglass bonded 
with stycast and 
CTD 621 
“successful”  
 
Insulation bonding 
now scheduled for 
Monday 
 
Vacuum pump is on 
the LN2 transfer 
line. 

 
Go Gauge “Goes” at this end. Photo also shows foamglas 
insulation 

Go Gauge “Goes” at this end. 



One end of Bus Bars Silver Plated and Bolted  
(not clamped)  

Magnet End of Bus Bars Silver Plated and Boltes 



 

Insulated Vent Pipe 

 
Finned Cooling Pipes to be Used in Residual LN2 Measurement 

 


